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 Statewide Modeling (CALSIM II) 
 Monthly time step planning model  
 Status of development:  
 Currently reviewing existing conditions assumptions that have been 

developed by DWR. 
 Collecting future conditions benchmark studies. 

 Schedule: Complete existing conditions scenario study by end of January ‘03 
 Uses for model output 
 Compare alternatives to base condition scenarios 
 Develop target conditions for lower order modeling efforts 

 Examples 
 Water supply 
 Lake Oroville storage/elevation conditions 
 Cumulative impact analysis 

 
 
 Local Operations Modeling 
 Daily/hourly time step 
 Status of development: Modeling consultants are completing review of 

modeling options and will present to DWR by end of next week 
 Schedule: Complete development by end of March ’03 
 Uses for model output: Compare alternatives to base condition scenarios 
 Thermalito Complex storage/elevation conditions 
 Power generation 
 Reservoir and river release conditions for temperature modeling 
 Analyses of operational scenarios 

 What are the options for performing modeling if analysis is needed before 
model development is completed? 
 Develop spreadsheets to assist with analysis of existing data 
 Perform modeling with COLOSSUS – use would be limited to short-term 

analysis or specific event conditions. 
 
 
 Temperature Modeling 
 Daily/hourly time step 
 Status of Development: Modeling consultants are completing review of 

modeling requirements and options. 
 Schedule: Complete development by end of June ’03 
 Uses for model output: Compare alternatives to base condition scenarios 



 Temperature conditions at specified locations along the river 
 Temperature of diversions from afterbay 
 Temperature of releases to the Feather River 

 What if analysis is needed before model development is completed? 
 Use existing monthly time step temperature model developed by U.S. Bureau 

of Reclamation. 
 Complete implementation of RMA 10 river model developed by UC Davis. 

 
 
 Stage/Flow Modeling 
 Hourly time step 
 Status of Development:  
 Completed review of alternatives.   
 DWR is currently reviewing recommendation by Modeling Consultants.   
 Still uncertain if separate modeling tool is needed. 

 Schedule: If needed, the model would be completed by end of March ’03 
 Uses of model output: 
 Compare alternatives to base condition scenarios 
 Provide hydrodynamic conditions for temperature modeling and scour 

modeling 


